Bruhath Bengaluru Mahanagara Palike.

Yalahanka Sattellite Town Sub Division, Bangalore-560064

Completion Report

Work Record No 2019-20

Completion report of the work of :	Consultancy services for preparation of DPR for the work of Construction of RCC drains and culverts at Anugraha layout, Muniswamappa layout and Sai Nagara 02 and surrounding area in ward no:03 Yelahanka Satellite Town Sub Division			
1) Sanctioned Estimate No and Date	175 Lakhs			
2) Name of Contractor	Sri Kotresha H (Sri Sai Consultants)			
3) Time stipulated for completion of work	2 Weeks			
4) Date of Commencement of Work	7.11.2019			
5) Date of Completion of Work	20.11.2019			
M B No	1070/2014-15			
Page No	106959			
6) Name of the officer official incharge of the work				
1) Asst. Exe. Engineer	Sri Sachin H P			
2) Asst Engineer	Sri Krishnappa			
Estimate Amount / Tender	Amount claimed as per actuals	Excess	Savings	Remarks

1 Certified that the above work has been completed with in the stipulated time Sinoted in entrustment

2 Certified that above work has been executed satisfactorily

20/11/2019

AE, Ward No: 03
Yelahanka Satellite Town Sub Division
BBMP, Bangalore

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division
BBMP, Bangalore